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Links

NIMS Product Team Homepage:

http://www.faa.gov/aua/aua700/organization/aua750.shtml 

Newsletter Archives:

http://www.faa.gov/aua/aua700/organization/newsletter.shtml
Schedule:

http://www.faa.gov/aua/aua700/organization/programschedule.shtml

Contact Us

NIMS Product Team

jim.robb@faa.gov 

Operations Points of Contact
carl.stokes@faa.gov
ed.rigo@faa.gov

PASS Liaison
rhonsa@quasar.net


	EMS TEST SCHEDULE
NIMS Event Management System (EMS), Version 1.1, is the software targeted for the NIMS key site.  Development testing (DT) is on schedule and currently being conducted by the NIMS Integration Contractor, Digicon, in Herndon, Virginia.  The DT will be witnessed by the Operational Test (OT) team from the William J. Hughes Technical Center (WJHTC) and the support contractor for information security (CACI), in preparation for OT.  OT is planned to run from September 14 through October 8 at the WJHTC.  The OT team will be assisted by FAA personnel from the Operations Control Centers (OCC), a Systems Support Center (SSC), and a TRACON as well as Human Factors and Security staff. 

TRAINING STATUS
Staff from the Mike Monroney Aeronautical Center (MMAC) and the NIMS Product Team conducted an Operational Course Tryout at the MMAC for the course: “NAS Infrastructure Management System (NIMS) Event Management System (EMS) for the NAS”.  FAA personnel from the Work Centers (WCs), Systems Support Centers (SSCs), Service Operations Centers (SOCs), and Operations Control Centers (OCCs) participated in evaluating the training materials and the effectiveness of the training.
The NIMS course number has been assigned.  Training will initially be available only for key site personnel beginning in September and going through early November.  Training for the remainder of the NAS will start in November and run into March, 2005.  Materials will be shipped first to key site personnel and then to the rest of the NAS as required to support the training program.
PRODUCT TEAM 
Ron Jennings, the NIMS Product Team Operations Liaison, announced that he is moving to the Office of Air Traffic Oversight (AOV-100), effective September 7.
NEXT WEEK
· Schedule Update

· In-Service Plan

· Human Factors
































































































































































































































