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MEMBERS:  

NAME
ORGANIZATION
NAME
ORGANIZATION

Baker, Sam

Capo, Jean-Pierre

Hove, Terje

American Trans Air

Airbus

Civil Aviation Authority Norway

Sobeck, Fred 

Lapwood, Paul 

Campell, Lance 

Block, Edward 

Jones, Richard


FAA

Flight Safety Boeing

Goodrich

IASA

FAA

PAST MEETINGS:

FUTURE MEETINGS:
DATE

06.06-06.06.  2001

26.06-27.06.  2001

07.08-08.08.  2001

18.09-18.09.  2001

06.11-08.11. 2001 

08.01-10.01. 2002

19.03-21.03.2002
04.06-06.06.2002

08.06-08.08.2002
LOCATION

Memphis (co-chairs only)

Memphis

Toulouse

Seattle

Longbeach

Miami

Indianapolis

Seattle

Hamburg

OVERVIEW:

SUB-TASK#
TASK 8.1 

TASK 8.2 

TASK 8.3 

Assistance Needed:


DESCRIPTION

Establish Harmonization Working Group (HWG)

Coordination with other ATSRAC HWG’s

Develop Guidance for Wire System Training Program

 Start

 Technical Agreement

 Final Agreement

Present Final Report to ATSRAC

 Include Updates from other 

 WG’s and Financial data

None at this time.
ESTIMATED

COMPLETION DATE

June 2001

October 2002

June 2001
November 2001

June 2002

July 2002

October 2002


STATUS
(RED/GREEN/YELLOW)

Green / Done

Green
Green
Green
Green
Green
Green


Sub-Task # 8.3 


Description: Develop Guidance for Wire System Training Program



Concept:  
· Based on the results of WG 5 identify different target groups for receiving the training

· Identify the content of the minimum required training for every target group (depending what they do on the aircraft)

· Present the WG proposals (AC and appendices) to ATSRAC for approval



Work Plan: 
· Identifying the target groups depending on their tasks on the aircraft

· Select the detailed minimum training items for every target group

· Presentation of the proposal to ATSRAC for approval

· Update of the results depending on the inputs of ATSRAC or other WGs



Deliverables: 

· Detailed training program for each target group



Status:  

· 8 different target groups are identified
· Minimum training content for each target group is selected

       Note: 7th and 8th  target group were added to cover flight personnel.
· AC wording and appendices are completed.

  

Roadblocks:  

· None at this time

Assistance Needed:  

· None.

Sub-Task # 8.3 
Description: Develop Guidance for Wire System Training Program



Results

· Target groups and training identified. 
· Draft AC  and appendices written.
· Final Report to ATSRAC
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